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‘March 18t 2015

Kevin Turner |
On-Scene Coordinator - '
USEPA Emerge_ncy Response o
8588 Rt. 148 |
Marion, IL 62959 ' -

| RE: Monthly Progress Report No.-15 (March 2015)

’ Chemetco — Hartford, IL 62048

Dear Mr. Turner

* This monthly progress report is subm|tted by Paradlgm Minerals & Envnronmental Services to satisfy the
requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209 approved
on 9/13/13 to provide U.S. EPA with a monthly progress report about the ongoing activities at the
former Chemetco Site in Hartford, IL. o -

1. Aétib_ns Taken During thé previous Month to Comply with Consent Decree
e Processed and sold 2,475.916 tons of materlal in February to DJL Mmmg
* Submitted Modifications to MBM Work Plan. . <

2. Summary of Data Received during the Repbrting Period: 2
e Storm water Outfall #5 available upon Request

3 Work Plans and other Deliverables Submitted during the Rep‘orting Period:
"Schedule for ongoing work plan available upon request

4. Activities PIanned for the Next Reportmg Perlod
® Metalic Separation Plant- Work Plans for th|s operation have been submltted and
approved. Equipment has arrived and construction is underway. Utilities and
_infrastructure improvements are in progress. _
e MBM (Copper Block) — We will continue this function until the processing plant is
operational. ' :
e Zinc Bunker— Drying and baggmg zinc bunker materlal is ongomg Englneenng efforts to
improve the drying functions is ongoing



° 'Paradrgm Processing PIant Waiting for a representative sample of finished product to
| determine final processing method. .
e Air Monitoring System- The air monitoring system is in operation.
e The use of Municipal Sweepers to sweep and vacuum the concrete around the property
.to control fugltlve dust is ongorng '

5. Problems Encountered Antrcrpated Problems and PIanned Resolutions of Past or Anticipated
-Problems
e Union strike has been resolved and container dellverles are back on track

6. Modifications to Approved Work Plans or Schedules:
¢ Madifications to. MBM Work Plans have been approved
.7. Summary off -site Shipments— :
e 2475.916 MT DIL Copper Block Material

If you have any questions regarding-this progress report, please feel free to call me at (314) 409-7283

Regards,

Steve Zuber

Paradigm Minerals & Environmental Services

3754 Chemetco Lane

Hartford, IL62048 . | I
Cell: (314) 409- 7283 |





